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Draft Schedule – Lechuza Beach Public Access Improvement Project (2007)
(Approximate dates)

Biology baseline study Completed

Traffic study winter survey Completed

Supplemental survey completed April-Early May 2007

MRCA works with MEHOA on conceptual
design

April-May 2007

Civil & structural drawings based on
conceptual design completed

June-Early July 2007

Geotechnical testing & study (2-3 months) May-July 2007

Biology impact study completed June 2007

Traffic study summer survey completed July 2007

Traffic impact study completed July 2007

Apply for funding July 2007

CEQA preparation (assumes ND or MND) July-Aug. 2007

CEQA certification  Sept. 2007

Preparation of CDP permit application Sept.-Oct. 2007

Submit CDP permit application to City
(assumes construction drawings-ready-to-
build are not required at this stage)

 Oct. 2007

Abbreviations:
MRCA=Mountains Recreation and Conservation Authority
MEHOA=Malibu Encinal Homeowners Association
ND=Negative Declaration
MND=Mitigated Negative Declaration
CEQA=California Environmental Quality Act
CDP=Coastal development permit


